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Changes Proposed to the
Federal Facility Agreement

The Federal Facility Agreement (FFA), the doc-
ument that guides the process for cleaning up
the Oak Ridge Reservation (ORR), is undergo-
ing a major modification. In February the DOE
Oak Ridge Environ-
mental Management
(EM) Program held
a public meeting on
the modification

to explain what the
changes are.

The revisi

The revisions are the
result of approval
from DOE head-
quarters to baseline the proposed Integrated
Facility Disposition Program (IFDP) and the
resolution of disputed FFA milestones and
out-year planning among DOE Oak Ridge, the
Environmental Protection Agency (EPA), and
the Tennessee Department of Environment
and Conservation (TDEC), the signatories of
the FFA.

Those two events resulted in the inclusion in
the FFA of more than 200 additional facilities
to be eliminated at the Oak Ridge National
Laboratory (ORNL) and the Y-12 National
Security Complex. Those 222 facilities are
added to the existing 217 facilities that the EM
program already is responsible for removing,

A change of that magnitude requires that the
public be informed of the changes and allowed
the opportunity to comment on them.

The public meeting, held February 12 at the
DOE Information Center, was hosted by DOE
and the Oak Ridge Site Specific Advisory
Board (ORSSAB). Dave Adler, the DOE Proj-
ect Manager for the FFA, explained in more

of buildings that we’ll be responsible for
demolishing on the Oak Ridge Reservation,”
he said. “This allows for a more thorough
cleanup because we’ll be able to get at
contaminated soil
and groundwater
under the build-
ings.” Inclusion

of the additional
work into the FFA
is one aspect of
this modification;
extending the pro-
jected completion
date for cleanup of
the ORR from about 2020 to as far out as
2039 is the other.

Adler noted several advantages for including
the additional work:

e The IFDP eliminates high-risk legacy
wastes associated with the Manhattan
Project and the Cold War;

* It will complete the environmental
cleanup mission on the ORR,;

* It will enable ongoing modernization of
ORNL and Y-12.

The changes to the FFA will be to some of
the appendices. Appendix C is the list of

all the areas on the ORR that will be inves-
tigated and/or remediated. It includes all
facilities identified for elimination and it will
be modified to include the additional facili-
ties at ORNL and Y-12.

Appendix E contains enforceable milestones
agreed to for the next three years. It lists
the ongoing projects and the documents
that need to be completed in preparation

Board (ORSSAB)—an independent,
nonpartisan, volunteer citizens
panel providing recommendations
and advice to DOE’s Environmental
Management Program

detail what the modification entails.
“We will essentially be doubling the amount

for specific remediation projects. “There
have been two changes to Appendix E that

continned on page 2
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reflect this integration of the new work
into the FFA,” said Pat Halsey, DOE
Oak Ridge Federal Coordinator for
ORSSAB and the FFA coordinator.
“Because the Alpha 5 Building at Y-12
is in such poor condition a milestone
has been agreed to for a waste handling
plan to implement the removal of

the legacy waste materials from this
building.” In turn, an Appendix E
milestone for initiating the Alpha 4
activities was moved to Appendix

J, which contains the out-year non-
enforceable milestones.

“In addition,” she said, “the modifica-
tion of the record of decision for Up-
per East Fork Poplar Creek has been
added to the Appendix E to reflect
that the contaminated soil around and
under the Alpha and Beta Buildings

at Y-12 within the area known as the
West End Mercury Area will now be
excavated rather than capped around
the buildings and left in place.” Halsey
said the agreed-to plan now reflects the
removal of contaminated soil under the
demolished buildings within two years
of demolition completion.

Problems

contamina

Appendix | contains the detailed
documentation and work scheduled to
be completed for two years beyond the
three-year Appendix E period. Beyond
these two years are the planning targets
showing the high-level decision process
that will carry the program to comple-
tion. Appendix J does not contain
enforceable milestones as Appendix E
does. Once approved, the new modi-

continued from page 1

fication scope from integrating the
IFDP into the FFA will show up as
non-enforceable milestones and targets

in Appendix J.

Adler discussed the major components
of the additional work at the February
public meeting. Problems at ORNL
include contaminated

said Adler. “It has holes in the roof; the
fire suppression system is disabled; it
has some severe structural problems.”

The second phase at ORNL is to clean
out defueled reactors and demolish
ancillary buildings as well as other
contaminated buildings. The third

buildings, contaminated
groundwater that also
affects surface water, and
excess facilities that have
radioactive inventories
that require stabilization
and disposition. “The

first phase is to knock
down some high-priority
buildings, that should they
fall down on their own could lead to
potential releases,” he said.

The work at ORNL and Y-12 is to be
done in phases with each phase lasting
four to six years.

A big project at ORNL to be done

in the first phase is the excavation of
contaminated soil around Tank W-1A
in the central campus. Another area

is the northwest quadrant
called the 2000 complex
that has some contaminated
buildings, but is also being
eyed as an area for a pri-
vately developed science and
technology park.

The northeast quadrant

of the 3000 complex is an
area that can be cleaned up
quickly and used as a staging area for
the contractors doing the work. It also
has nearby access to a haul road to
transport waste and debris to the waste
disposal facility in Bear Creek Valley.

The first phase of work at ORNL will
also include the demolition of the 3026
and 3038 Buildings. “3026 is a poster
child for rundown buildings at the lab,”

phase will address the 3019 isotopes
area, including the demolition of Build-
ing 3017. And the fourth phase would
clean up the central gaseous waste
treatment facility. “Then there would
be a large scale soil cleanup activity
which concludes with the cleanup of
sediment in the creek that runs through
the area,” said Adler. ““That should take
us to about 2020 and most of the work
is done in the central campus area.

“Significant problems at Y-12,” said
Adler, “include solvent plumes and
mercury in storm drains, basements,
soil, and ultimately East Fork Poplar
Creek. While mercury releases in the
creek are much less than they used

to be, they still exceed contamination
limits for drinking water.” He said the
first priority at Y-12 is to determine
the extent of mercury contamination
in storm drains, clean them out, and
refurbish them to prevent continued
access to the creek. He said that would
take about two years.

Another priority is to demolish Alpha
5. “It no longer serves a purpose and

it contains a lot of contamination and
structural issues that must be addressed
soon,” said Adler.

continned on page §
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ORSSAB Recommends Unmanned
Interpretive Center at K-25

ORSSAB weighed in on the K-25
building historic preservation debate
recently by recommending that DOE
build an unmanned interpretive
center at the site. The board also
recommended that Manhattan Project
exhibits at the American Museum of
Science and Energy be expanded with
an interpretive center making use of
existing staff, space, infrastructure,
and artifacts to explain K-25% role
more fully in the Manhattan Project
and the Cold War.

The recommendations, passed at the
board’s February 11 meeting, were a
follow-up to recommendations made
last year when there was still hope of
reclaiming part of the K-25 Building’s
entire North Tower. Although DOE
has not made a formal announcement
the agency has made it clear that

the tower may not be salvageable

3

because of its deteriorated state and
the cost and safety factors involved
in converting it to some sort of
interpretive center or museum.

Demolition of K-25 has already started
at the end of one of the legs of the
building. DOE must make a deter-
mination this spring if it will indeed
demolish the North Tower and how

it will commemorate the building’s
historic significance. Steve McCracken,
DOE’s Oak Ridge Assistant Manager
for Environmental Management, has
said that he doesn’t want to demolish
the North Tower until some acceptable
plan is in place to properly memorialize
the building,

In 2005 an agreement was reached
among DOE, the Tennessee State
Historic Preservation Office, the City
of Oak Ridge, the Advisory Council
on Historic Preservation, and the
Oak Ridge Heritage and Preservation
Association to preserve the North
Tower, which connects the two long
‘legs’ of the U-shaped building, for
historical purposes.

Since that agreement was reached
there have been many ideas proposed

on how best to preserve the historical
significance of the building using the
North Tower as a museum or inter-
pretive center. Since it’s apparent the
North Tower can’t be saved, a recent
idea proposed by the Partnership for
K-25 Preservation is to build a staffed
interpretive center near the south end
of the building site.

ORSSAB agreed with the concept of
an interpretive center but recommend-
ed an unmanned, self-guided facility
that would contain displays, photo-
graphs, artifacts, and representations
explaining the history of the Manhat-
tan Project and the role K-25 played
in the effort to build the first atomic
weapons. A complementary exhibit

at the American Museum of Science
and Energy would provide synergy for
the K-25 center and take advantage of
existing museum amenities.

DOE expects to hold a series of meet-
ings beginning in late March to come
up with an acceptable path forward.

Reservation Update

Perma-Fix Cleared to
Resume Waste Shipments

Restrictions on waste shipments from
Perma-Fix’s M&EC facility at Hast
Tennessee Technology Park have been
lifted. The company had been barred
from sending low-level and mixed
low-level waste to the Nevada Test Site
because of external contamination is-
sues involving shipments from Perma-
Fix-owned facilities in Oak Ridge and
Washington state.

Subsequent to the lifting of the ban
the M&EC facility shipped a load of

radioactive waste to Nevada in
early February.

First Shipment of RH TRU
Leaves Oak Ridge

DOE Oak Ridge achieved a major
milestone in its cleanup efforts when
the first shipment of remote-handled
transuranic waste (RH TRU) left the
Oak Ridge Reservation bound for the
Waste Isolation Pilot Plant (WIPP) in
New Mexico.

A truck loaded with casks of RH TRU
left the Transuranic Waste Processing

Center on the morning of February 26.
The truck and its cargo arrived safely
at its destination a little after noon the
next day after traveling 1,300 miles.

“The start of RH shipments to WIPP

honors our commitment to move this

waste out of Oak Ridge and place it in
a permanent repository,” said Gerald

Boyd, manager of the department’s
Oak Ridge Office.

Five months ago the first load of
contact-handled TRU was shipped to
New Mexico, achieving a previous
regulatory milestone.
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Stimulus Funding Shifts Environmental
Management Program Into High Gear

Supplemental funding from the gov-
ernment’s American Reinvestment and
Recovery Act (ARRA) is set to pro-
vide a substantial stimulus to the Oak
Ridge Environmental Management
(EM) Program in FY 2009, according
to Assistant Manager for EM Steve
McCracken. ARRA is the official name
for the economic stimulus package
passed by Congress in early March.

Speaking at the March 11 ORSSAB
meeting, McCracken said that ARRA
funding will augment the base bud-
get that EM will receive in FYs 2009,
2010, and 2011. “In fact,” he said,
“the work to be done with that
money is defined to be projects
that can be started and completed
in that frame of time.”

The statutory requirements, he
added, are that ARRA funding
be obligated toward projects by
the end of FY 2010 and spent by
the end of FY 2015. But DOE-
Headquarters EM management
is taking an even more aggressive
approach by requiring that EM
sites obligate funds by the end of
FY 2009 and spend it by the end
of FY 2011.

The general considerations for sched-
uling projects with ARRA funding,
he said, are that projects be “shovel
ready,” so as to produce jobs quickly,
and that they support existing Federal
Facility Agreement milestones agreed
to with the state and EPA. Many of
these activities can be started right
away upon receipt of the supplemen-
tal funding.

Another aspect of local EM planning
is to facilitate turning at least part of
the Oak Ridge National Laboratory
central campus into an energy park

Ongoing Budget Development Activities
are Highly Dynamic

FY 09: Still o

DOE Assistant Manager for EM Steve McCracken
explains how the national economic stinmulus package

can benefit Oak Ridge Reservation cleanup.

“One of our goals is to be an
opportunity site so as to be able to
demonstrate that we’re a good site to
spend stimulus dollars for the reason
that they’re being provided.

“We’re going to plan to a budget that is
above what I’'m prepared to talk about
this evening in the event that over the
period of receiving stimulus funding
there’s an opportunity to do more,”

he said. DOE-Headquarters is report-
edly holding back a percentage of the
ARRA funding so it can then release it
to sites that are making good on their
promises to use the money effectively.

per the government’s Energy Parks
Initiative, which is geared toward
transitioning science to business. “This
is a real opportunity for us to move
science into industry,” he said.

A variety of projects are being sched-
uled at all three of the main DOE
sites in Oak Ridge: Oak Ridge Nation-
al Laboratory, the Y-12 National Secu-
rity Complex, and the FEast Tennessee
Technology Park. The linchpin for
disposing of all the wastes generated
by these cleanup projects is, of course,
the EM program’s Waste Management

Facility near Y-12. “We’re going to
expand it to 1.7 million cubic yards
as fast as we can go, which is con-
sistent with the record of decision,”
McCracken said. “It would be ironic
in my view if we let that become the
reason we can’t get this work done.

“This is going to be a very exciting
time for us,” McCracken said, “but it’s
also going to be very intimidating if
we don’t do it right. Every day we’re
being reminded that there aren’t going
to be fewer requirements for using this
money, there are going to be more,

to make sure that we’re using this
money correctly and that there’s no
waste, fraud, and abuse. We also have
to certify that we have the systems

in place to manage this money in the
manner described.”

During the meeting, McCracken was
asked if historic preservation of the
K-25 building was included in ARRA
funding. He said that is was not spe-
cifically identified, but funding might
be possible. He hesitated to say more,
though, because he was starting to get
himself “crosswise with the historical
preservation group” because he’s try-
ing not to make decisions outside the
group’s decision-making process. The
“group” refers to DOE, the Tennes-
see State Historic Preservation Office,
the City of Oak Ridge, the Advisory
Council on Historic Preservation, and
the Oak Ridge Heritage and Preserva-
tion Association.

“What I’'m going to do,” he said, “is
set up a series of meetings beginning
at the end of March to address the
issue of what it is we’re going to do
for historical interpretation of the
East Tennessee Technology Park. I
want to have those discussions then.
And those will be public meetings, so
everyone is welcome to come.”
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DOE to Expand Melton Valley Groundwater
Monitoring System West of Clinch River

DOE is expanding its monitoring net-
work in Melton Valley to include areas
across the Clinch River from the Oak
Ridge Reservation (ORR). The reason
is to determine if there is any contami-
nation moving off the reservation and
under the river from the waste disposal
areas in Melton Valley.

DOE already has a line of six
monitoring wells on the east side of
the Clinch between the river and the
Melton Valley disposal grounds. Some
of those wells have detected minute
traces of strontium in levels well below
what is considered harmful.

In order for the new monitoring
network to produce valid results the
department needs to minimize water
withdrawal from private wells in the
immediate area. Continued use of the
private wells could invalidate results
in the new monitoring network. To
support that objective the department
is going to provide free water to
residents in that area.

Dave Adler, the DOE project manager
for the Federal Facility Agreement

for the ORR, informed the ORSSAB
Environmental Management and
Stewardship Committees about the
plan at a combined committee meeting
in February. Adler said he has talked
with property owners on the west side
of the Clinch along Jones Road about
expanding DOE’s monitoring system
to sampling locations on that side of
the river. Some of the monitoring wells
will be near the river and others farther
west at higher elevations.

The existing private wells will be
capped and pumping systems turned
off. “Continued use of the private
wells could affect data gathering in
the new wells,” he said. “There may
be some additional data gathered

sporadically from the private wells, but
for the most part they will be secured.”

In exchange for taking the wells out of
service, DOE has offered to connect
the property owners to a public water
system, the Watts Bar Utility District.
DOE will pay for the installation

of the water main along Jones Road
as well as the connecting lines to

the residences. In addition, DOE

will pay for the water bills of those
residences for as long as water quality
is monitored, at least five years.

“Work installing the water main will
begin in late winter or early spring and
should be finished in six months,” said
Adler. “In the meantime if any of the
residents want bottled drinking water,
we'll provide it.”

Melton Valley wasn’t the only
groundwater issue discussed at the
February committee meeting.

TDEC’s Director of the DOE
Oversight Division, John Owsley, said
his division has been monitoring water
quality on and off of the reservation
since the eatly 1990s. During that time
TDEC has been keeping an eye out for
offsite contamination that could be a
result of DOE activities. “We’ve taken
measurements at a number of offsite
locations including the University

of Tennessee Arboretum, near East
Tennessee Technology Park, Melton
Valley, and along Jones Road,” he

said. “While there have been some
elevated readings there have been no
exceedences of maximum contaminant
levels in drinking water wells.”

Regarding the new line of monitoring
wells in Melton Valley, it will be some
time before any sampling results are
available. Adler promised to keep the
committees advised of the progress of
the work and sampling results.

Stop by the ORSSAB

Saturday, April 25
11:00 a.m. — 6:00 p.m.
Oak Ridge Civic Center

“Planting the Seeds of Change”

N
Sponsored by the East Tennessee Earth Day Coalition
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Center for Oak Ridge Oral History Set to
Begin Recording New Interviews

The Center of Oak Ridge Oral History
(COROH) is poised to begin a new
round of interviews to add to the
collection of existing oral histories.

COROH was established with the

help of $7,000 in startup money from
ORSSAB. However, for the main job
of gathering and managing new oral
histories, COROH has been waiting on
a grant from DOE-Oak Ridge.

That transfer of $150,000 has been
made and COROH will begin its work
very soon. “We’ll be insti-
tuting a program to
continue the oral history
process and get more
people and their stories,”
said Kathy McNeilly,
Director of the Oak Ridge
Public Library, which is managing
COROH. “A half-time employee will
be hired to help with the program,”
she said.

Opver the years about 300 oral histories
have been recorded. The plan is to
consolidate all of that material, or at
least copies of it, in one location.

“We have about 25 people slated for
additional interviews,” said McNeilly.
“We’ll soon start capturing the histories
of these people who are important to
our city’s history.”” Another couple of
dozen people have contacted COROH
saying they would like to be part of
the process. McNeilly said interviews
will likely be done in people’s homes
or at space in the New Hope Center
near Y-12 National Security Complex.
ORSSAB member Steve Stow and

D. Ray Smith of Y-12 will do most of
the interviews.

MecNeilly said plans are to place
the interviews on a web site and
eventually on public access work

stations at the library. She said
COROH is investigating other ways of
disseminating the information.

An off-shoot of the program is the
production of a film on the history

of K-25. The film was suggested by
DOE-Oak Ridge Assistant Manager
for Environmental Management Steve
McCracken, who is DOE’s ‘champion’
for the Oak Ridge oral history
project. It will use
existing

to tell K-25’s story.
“We’re still in the planning stages
and it hasn’t yet been determined if it
will focus on just the K-25 Building or
the entire K-25 site,” said Pat Halsey,
DOE’s ORSSAB Federal Coordinator
and representative with COROH.
“The hope is to have the film finished

oral histories

in the fall to commemorate the 60"
anniversary of the opening of Oak
Ridge to the public,” she said.

COROH had its beginnings when
Stow wrote a report that pointed

out the lack of coordination of oral
histories that have been done over
the years as well as the absence of

a plan to gather and consolidate
additional and existing histories in
one location. He asked ORSSAB to
study the matter, which resulted in a
workshop and establishment of an oral
history steering committee to initiate
a comprehensive program for Oak
Ridge. Background information on
the program can be found in previous
Advocate issues (July 2007, October
2007, January 2008, April 2008, and
July 2008) at www.oakridge.doe.gov/
em/ssab/Publications/Advocate.htm.

For more information about COROH
call the Oak Ridge Public Library
at 425-3455.

Ralph Skinner Recognized
for Work with Stewardship

Former DOE liaison to the ORSSAB
Stewardship Committee Ralph Skin-
ner was recognized by the committee
at its January
meeting for
his long-time
service to
stewardship.
Skinner
worked with
ORSSAB’s
stewardship
activities
beginning

in 1996 as a
member of

Ralph S kinner

the End Use Working Group and the
Stewardship Working Group. He con-
tinued as the Stewardship Committee
liaison until 2008 when he was reas-
signed by DOE as the Federal Deputy
Project Director for Y-12 Projects.

A big baseball fan, Skinner was pre-
sented a plaque with a glove holding
a baseball and the inscription “Thanks
for being team player for steward-
ship.” A number of members of the
End Use Working Group, Steward-
ship Working Group, and the current
ORSSAB Stewardship Committee
signed the baseball.
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Lance Mezga Proved Himself a Leader
Right from the Beginning

Board member Lance Mezga stepped
into a leadership position within weeks
of his appointment to ORSSAB

when he was elected chair of the
board’s Environmental Management
Committee following the 2005 annual
planning retreat. After just one year he
was elected chair of the board.

While it might appear unusual that

a new member would be putin a
leadership role right away, it was
obvious to all the board members

that Lance was perfectly suited for

the tasks by virtue of his qualifications
and experience.

A native of the Cleveland, Ohio
area, Lance earned bachelot’s and
master’s degrees in groundwater
geology from Kent State University.
Upon graduation he went to work
for an engineering firm in western
Pennsylvania that did environmental
reclamation of strip mines and un-
derground coal mines. He returned
to the Cleveland area to work for
an architectural engineering firm
involved in the environmental field.

In 1979 he came to the Oak

Ridge National Laboratory to

head the Geothermal Biomass
Energy Environmental Impact
Assessment Program. He went on

to head DOE’s Low-Level Waste
Technology Development Program
and set up Martin Marietta’s radiologic
waste management organization to
standardize procedures in Oak Ridge,
Portsmouth, and Paducah.

In the late 1990s, he moved over to

the K-25 site to run Lockheed Martin’s
central waste management organization
and later the mixed- and low-level
waste operations. He also worked to
develop the first integrated burn plan

for the Toxic Substances Control Act
Incinerator, coordinating shipments
from other DOE sites.

When Bechtel Jacobs, Co., became
DOE’s prime contractor for
environmental cleanup of the Oak
Ridge Reservation, Lance returned
to the lab to work with the Office of
Science waste management program.
Today he is responsible for the
decontamination and decommissioning
of Office of Science buildings,
ensuring environmental integration
across all construction projects.

ORSSAB member Lance Mezga in his office
at Oak Ridge National Laboratory where
he is responsible for the decontamination and
decommissioning of Olffice of Science Buildings.

“When I left environmental
management activities for the current
position, I felt like I could provide

a level of expertise to the SSAB in
understanding the functions and
workings of the construction and
technical scope,” he said. “It was an
opportunity to provide something to
the community which fit perfectly with
my technical background.

“Since I've been on the board 1

think we’ve improved the technical
knowledge of the members by
instituting some training programs

to get everyone on a common level
of understanding. We’ve worked very
hard to engage all of the members.
Everyone needs to participate and
everyone’s opinion is important

and valid.

“With the Integrated Facility
Disposition Program and the
economic stimulus package that’s being
implemented, the board will have an
opportunity to provide comment and
input to planning and how dollars

will be used. The board needs to be
prepared to step up and take advantage
of that opportunity.”

In addition to his work on the board
Lance is also active as a member of
the board of directors of the Waste
Management Symposium. He’s been a
member of the symposium’s Program
Advisory Committee for 20 years and
has been chair of the Low-Level/
Mixed Low-Level Waste Treatment
Committee for the last 10 years.

Lance also is secretary of

the Decontamination and
Decommissioning Working Group

for the Energy Facility Contractors
Operating Group, which is composed
of all the contractors at DOE facilities.

He has served as a technical expert

of the International Atomic

Energy Agency, the Organization

for Economic and Community
Development, and the Nuclear Energy
Agency on low-level waste issues.

Lance and wife Ernestine live in
Knoxville and have two grown
daughters, Leah and Sarah.
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The second phase at Y-12 will address
Alpha 4, Beta 4, and the Biological

Sciences Complex. The third phase will

tear down the balance of unneeded
buildings at Y-12, and the last phase
would be the clean up of the uranium
processing facility. Soil cleanup at
Y-12 is also a big part of the program,
which Adler said will be done as large
tracts of land become available as
buildings are removed.

Adler said a decision still needs to
be made about Bear Creek Burial
Grounds, where about 45 million

pounds of uranium are buried. He said
a decision must be made about what to

do with it and then a date for handling
it must be set.

Another decision that must be made
concerns an expansion of the waste
disposal facility in Bear Creek Valley
commonly known as the Environ-

continued from page 2

mental Management Waste Manage-
ment Facility. The facility is currently
approved to accept up to 1.7 million
cubic yards of material. But the ad-
ditional demolition rubble and soil
excavation from IFDP work will be
morte than the facility can hold.

There is room at the current site to ex-
pand to 2.2 or 2.3 million cubic yards.
But that has to be approved by TDEC
and EPA. An additional site may also
need to be found to construct another
waste facility to handle the planned
scope of work.

One question that was asked at the
public meeting was if money from the
president’s economic stimulus pack-
age would be used for the IFDP work.
“This schedule is based on the current
funding authorization independent of
potential stimulus dollars,” said Adler.
“If the package contains money for

Oak Ridge we would have more money
to work with and we could get the
work done more quickly.”

Initially the public had until February
27 to provide comment on the pro-
posed modification to the FFA, but
an additional 30 days was added to the
comment period, extending the dead-
line to March 27.

Once the FFA parties have dealt with
the public comments, they will make
any adjustment necessary to the scope
additions to the Appendix C and the
non-enforceable Appendix | planning
milestones and targets. At that time the
parties will approve the major modifi-
cation and the public will be notified
of the modification to the FFA. The
Oak Ridge FFA and its appendices
can be accessed at: www.bechteljacobs.
com/ettp_ffahtml.

Oak Ridge Site Specific Advisory Board
P.O. Box 2001, MS-7604
Oak Ridge, Tennessee 37831

JOIN US FOR OUR
PUBLIC MEETINGS

Board Meetings
* April 8, 6:00 pm — Transuranic Waste Program

The Advocate is a publication of the Oak Ridge Site Specific Advisory Board. To add your name to or remove it from our
mailing list, to advise us of a change in address, or for additional copies of the Advocate, write us at the above address,
or call the SSAB Support Office at (865) 241-4583 or 241-4584. Web address: www.oakridge.doe.gov/em/ssab



